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Subject to funding and other issues

        S                                                pp S                                   
      d/Au        Fe          S           

Charged Approved Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
Beam Exp # Experiment Spokespersons Hours Hours   3  9 17 24 1  8 15 22 29   5 12 19 26 3  9 17 24 31    7 14 21 28  4 11 18 25   4 11 18 25 1  8 15 22 29     6 13 20 27   3  9 17 24 1  8 15 22 29   5 12 19 26 2 9 18 25 30

or Activity

Tandem/Booster/AGS Startup
RHIC Cryo Startup/RHIC Systems Tests/warmup
RHIC Cryo on
RHIC Cryo Standby (LN2)
BLIP 0
RHIC Studies (AsRequired)
AGS pp studies 0
BAF 0

RHIC Experiments

6:00 STAR Hallman 0
8:00 PHENIX Zajc 0
10:00 PHOBOS Busza 0
2:00 BRAHMS Videbaek 0
6:00 STAR RHIC Spin 0
8:00 PHENIX RHIC Spin 0
2:00 PP2PP Guryn 0

AGS Experiments

A3 966 Vazquez 0 200

Unscheduled AGS Experiments

A3 951 McDonald 165 3600
B5 940 Molzon 4 4000
C2 953 Manley/Spinka/Nefkens 0 450
C2 927 Nefkens/Comfort 233 2280
C3 926 Bryman/Littenberg/Zeller 272 8000      S Scheduled Shutdown
C4 949 Bryman/Kettell/Sugimoto 2402 6000      Au Gold beam
C7 956 Bauer/Haines/Shapiro/Watanabe 90 -      Fe Iron beam
D6 930 Tamura 1002 1428      Au Gold beam
D6 961 Fukuda/Rusek/Chrien 0 1200      p proton beam
D6 964 Imai/Nakazawa/Tamura 0 1400      d deuterons
V1 952 Cushman 56      pp polarized protons
V1 962 Hughes/Roberts/Morris 0 2000

Proposed AGS Experiments

A3 965 McDonald 0 100
U 945C Greene 0
U 963 Morris 0

LOI AGS Experiments

D6 MRS May
V1 EDM Miller/Semertzidis

NEW ν's Diwan

RHIC Beam/Mode
AGS Beam Mode                                       S

         d & Au
                        pp                           

Normal running
Concurrent with RHIC operations
Schedule to be determined
Engineering/Commissiioning
Standby
RHIC development with colliding beams

By: A. Rusek/P. Pile  Date: 11 Oct 02C-A Run Plan, fy2003 

FY03

Legend

probable energy use curtailment

possible dedicated AGS tests/experiments
RSVP, P963/945C,E965,? - to be determined
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